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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

I. HEADING

Date: February 28, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No.11 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
qov:7777/r10/cleanup.nsf/sites/CleanCare

1. SSTEINFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility



B.

V.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

Response Information

Situation
1. Current Situation

February 21, 2000 (Monday)

Personnel on site: 4 START, 14 ERRS, 3 USCG, 1 EPA

Weather: overcast, 50-55 F, light breeze

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START prepared individual data files
for each generator expected to be on site tomorrow to identify their
waste. Prepared a table for flash point data for samples collected
from T-1. Sampled treated waste water for discharge. ERRS
continued staging drums by product name, finished cleaning Baker
Tank 3 and 17, finished staging drums by generators with more
than 250 gallons, pulled compatibility samples on the spent solvent
drums. Emerald Services picked up 35,190 gallons of waste water
for disposal.




February 22, 2000 (Tuesday)

Personnel on site: 6 START, 14 ERRS, 3 USCG, 2 EPA

Weather: intermittent rain, high 45 F, wind 5-10 mph

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START escorted generators to their
drums and documented generator:s decisions regarding the
disposition of their drums. Prepared draft data summary table for
T-1 (samples collected by START, ERRS and DOE). Met with
EPA, DOE and ERRS to discuss the disposition of materials in
Tank T-1. ERRS escorted generators to their drums and sampled
the drums as requested by the generators, continued staging drums
by product name, cleaned Baker Tank 20, pulled compatibility
samples on the spent solvent drums, pumped rainwater out of
CleanCare:s open top oil filter trailer, pumped off oil from Baker
Tank 19.

February 23, 2000 (Wednesday)

Personnel on site: 6 START, 14 ERRS, 3 USCG

Weather: sunny, cool, high of 45 F.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START collected samples

from Baker Tanks 8 and 18, continued management of drum data,

and began preparing a facts sheet for the media visit scheduled

tomorrow. ERRS continued staging drums by product name,

cleaned Baker Tank 20, pumped oil off of Baker Tank, pumped off

CleanCaress oil filter trailer, Emerald Services on site to pick up

product in Baker Tank, PCS on site to drop off RCRA dumpsters.

February 24, 2000 (Thursday)

Personnel on site: 7 START, 14 ERRS, 3 USCG, 2 EPA

Weather: intermittent clouds, light breeze, high lower 50's

ON SITE NEWS MEDIA VISIT FROM 10:00 TO 11:00 AM.

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START completed media facts
sheet, documented sampling of drums in Building 5, inventoried
spent solvent drums, and continued oversight of on site activities.
START and EPA conducted a standard site audit. ERRS loaded
dumpsters with RCRA crushed drums, cleaned Baker Tank 4,
wiped down Baker Tank 2, staged drums in rows by product name,
Emerald Services on site to pick up product from Baker Tank 4 and
5 (38,233 gallons shipped today), Baker Tanks arrived on site to
pick up tank 20 and 2, discharged 20,000 gallons of clean water out
of Baker Tank 22 into Tacoma city sewer, continued treatment of
contact water. OSC and Regional Counsel meet with Puyallup
Tribe to discuss removal actions.

February 25, 2000 (Friday)




Personnel on site: 4 START, 14 ERRS, 3 USCG, 1 EPA

Weather: Overcast, light breeze, high in the mid 50's
All site personnel attended daily safety meeting and discussed site safety
and planned activities. START inventoried spent solvent drums,
recorded data for samples collected from drums in the south end of
Building 5, responded to news request for further information about
the generators of drummed waste. Completed inventory of vendor
drums onsite. Discussed engineering controls and air sampling
plan for transfer of materials from ASTSs to trucks for disposal off
site. ERRS decontaminated Baker Tank 5 and 6, sampled drums,
treated contact water, Emerald Services on site to pick up product
from baker tanks, 30,320 gallons shipped today, Baker Tanks on
site to pickup tanks 2 and 5.

February 26, 2000 (Saturday)
Personnel on site: 0 START, 0 ERRS, 0 USCG
No work performed today.

2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a

change of scope was signed. A purchase request was also signed

and ERRS was funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of
Tacoma Public Works) continue to provide assistance with
discharge of non-contact storm water and treated contact water.

Drums -

Qil Filter Drums: This week no used olil filters, or drums that held used oil
filters, were removed from the site. A total of nine rolloffs of used oill
filters and four rolloffs of used oll filter drums have been removed
from the site. This phase of the project is completed.

RCRA Drums: All non oil filter drums known to be located on the site
(formerly referred to as RCRA drums) have been inventoried. All
drums from selected generators have been segregated. Selected
generators have been onsite to identify their drums and schedule a
date for disposal. Drums of spent solvent and antifreeze have been
partially inventoried.

Oil Drums in Building #5: Continued sampling and collecting data for the
oil drums located in the southern portion of Building #5 and started
performing Hazard Categorization tests on these samples. The
material from 35 of these drums and 4 totes was pumped into a
6,000 gallon storage tank to reduce disposal costs. Disposal




facility to be determined.

Antifreeze Drums: 52 drums of antifreeze have been inventoried and
pumped into Baker Tank #18 to reduce disposal costs. Disposal
facility to be determined.

Baker Tanks - This week 20,000 gallons of water treated onsite was
discharged directly to the City of Tacoma. Previously treated and
discharged two batches (approximately 40,000 gallons total) of
waste water to the City of Tacoma Sanitary Sewer System (total to
date is approximately 60,000 gallons). Baker Tanks are
decontaminated and returned to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment
system. Continued sampling and pumping non contact surface

water to the Lincoln Ave. ditch, under agreement with Washington

State Department of Ecology.

ASTs - No AST work was performed this week. To date all of the tanks in
Tank Farm 1 (T-1, T-3, T-4, and T-5) have been sampled.

Soil - No work was performed this week regarding site soils. To date, 14
soil samples were collected during the assessment phase to
characterize site soils.

3.Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site. EPA intends to gather
additional PRP information during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: inventory and verify quantity of solvent drums and waste antifreeze
drums, organization of drums and documents (manifests & profile
analyses), generator notification, hazard categorization and disposal tests,
and removal of containers from the site.

Baker Tanks: The water from some tanks will continue to be treated on site and
discharged. Atthe same time, water from other Baker Tanks will continue
to be shipped off site. As tanks are emptied, they will be returned to the
rental company.

Surface Water: manage surface water as it collects onsite (including sampling,
treatment, and discharge), clean concrete and asphalt surfaces that




currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.

ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and
removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water. Prepare for generator recovery of waste drums. Treat

some Baker Tank water, ship some of it off site. Discharge treated water

to the Tacoma Sanitary Sewer, in accordance with the Special Approved
Discharge (SAD). Decontaminate Baker Tanks as they are emptied and
return them to the vendor.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters Noncontact surface water is being discharged to
the Lincoln Avenue Ditch, as needed, with daily permission of the
Washington State Department of Ecology (DOE). Discharge requirements
established by DOE are being followed.

Management of contact water; Contact surface water (that which falls with in the
secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will has been analyzed and some
of it is being treated and discharged and some is being disposed off site.
Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will
have the opportunity dispose of their wastes.




V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling (as of 2/26/00)
EPA $ 150,000 $19,400
START $ 350,000 $85,054
ERRS $ 1,100,000 $ 594,720
Coast Guard $ 100,000 $35,329
| Total $ 1,700,000 $ 734,503

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



VI Disposition of Wastes

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration
Control
Used Oil Filters | solid and 270 cuyd placed linersin removed oil filters from 55 gallon Waste Management delivered to Olympic
solidified rolloffs drums and consolidated in rolloffs View Sanitary Landfill
waste
Used Oil Filter | solid waste 120 cuyd placed linersin crushed drums with an excavator to Phillips Services Corp. Delivered to
Drums rolloffs reduce volume Bethlehem Stedl for recycling.
Used RCRA solid waste 95 cuyd placed linersin crushed drums with an excavator to Phillips Services Corp. Delivered to
Drums rolloffs reduce volume Columbia Ridge Landfill.
Oily Debris solidified 20cuyd placed linersin consolidated in rolloffs Phillips Services Corp. delivered to
waste rolloffs Olympic View Sanitary Landfill
Contact Rain liquid 143,743 gal contained in Emerald Petroleum Servicess (EPS) EPS, to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment plant
Contact Rain liquid 83,400 ga contained in Phillips Services Corp. water treatment | Phillips Services Corp. to City of Tacoma
Water Baker Tanks plant Sanitary Sewer
Contact Rain liquid 60,000 gal contained in treated on site with temporary waste to City of Tacoma Sanitary Sewer
Water Baker Tanks water treatment system
Baker Tanks solid Tank 15 NA pressure washed, and wiped down returned to Vendor (Baker Tanks, Inc.)
Tip Trailers solid 11 trailers NA transported off site to make room for temporarily stored at the Phillips Services
other activities Corp. facility adjacent to the site
Oil From liquid 60 drums + 4 a6,000 gallon poly tank on site to be determined
Drums totes
Antifreeze from | liquid 65 drums bulked into Baker Tank #18 to be determined
Drums

VI Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.




